

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Ranga Reddy District - PMGSY – Phase – VI – Providing BT on Road from PWD road to Mumrajguda –Re-revised Administrative Sanction along with price escalation charges -Permission – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1343

Dated: 06-09-2010
Read the following:-

- 1) G.O.Rt.No. 173, PR&RD (Progs.II) Dept. dt.28.4.07
- 2) G.O.Rt.No.516, PR & RD (Progs.II) Dept, dt.19-11-07
- 3) Govt.Memo No. 9614/Progs.II(2)/08,dt.14.10.08.
(Issued with the concurrence of Finance (Expdr.P.R.& R.D.)
Dept. vide their U.O.No. 22193/314/
Expdr.PR&RD/08,dt.4.9.2008)
- 4) From the ENC (PR),PMGSY Lr.No.W29/DEE-IV/PMGSY/
Package No.APVI 1708/RR/2009, dt29-12-2009 and
Dt.24-5-10.

<<>>

ORDER:

In the reference 1st read above, orders were issued according Administrative Sanction for an amount of Rs.70.27 lakh in the Package No.AP-VI-1708- for the "Road from PWD road to Mumrajguda" in Ranga Reddy District under PMGSY Phase VI. In the reference 2nd read above, orders were issue according Revised Administrative Sanction for an amount of Rs.78.70 lakh as against the Original Administrative Sanction.

2. In the reference 3rd read above, Government have permitted for Price escalation Charges and Excess Tender Premium for all Phase VI programmes and also indicated therein the total amount required for all Phase VI Works, with concurrence of Finance (EXpr. PR&RD) Department, vide their U.O.No.22193/314/Expr.PR&RD/08, Dt. 4.9.2008.

3. In the reference 4th read above, the Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad has requested the Govt. to accord Re-Revised Administrative Sanction for Rs 79.30 lakh as against the Original Administrative Sanction of Rs. 70.27 lakh in respect of the work "Road from PWD road to Mumrajguda" in Ranga Reddy District under PMGSY Phase VI in Pacakge No.AP- VI-1708, due to price escalation additional amount required of Rs.0.60 lakhs (Rupees Sixty thousand only).

4. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for Rs. 79.30 lakh as against the Original Administrative Sanction of Rs. 70.27 lakh in respect of the work "Road from PWD road to Mumrajguda" in Ranga Reddy District under PMGSY Phase VI in Pacakge No.AP- VI-1708, due to price escalation additional amount required of Rs.0.60 lakh. The Additionality , i.e., Price escalation Amount has to be met from the funds released by the State Government towards State share under PMGSY.

(PTO)

:2:

1. **OAS cost of above work** : Rs.70.27 lakh

Now Re-RAS required as follows

- a) mount chargeable from PMGSY Ph.VI : Rs. 70.27 lakh
- b) Amount chargeable from State Govt. share towards price escalation : Rs.8.43 lakh
- c) RAS were already accorded towards State funds vide G.O.Rt.No. 516, PR&RD (Progs.II) Dept,dt.19.11.2007 :Rs. 78.70 lakh
- d) Additional amount now proposed chargeable to State Government share : Rs 0.60 lakh

Total Re- RAS required (a+b)

Rs 79.30 lakh

5. The Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. This Order issues with the concurrence of the Finance Dept. vide their U.O.No.20456/319/Expr.PR&RD, dt. 26.07.2010.

7. A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad
The Superintending Engineer,Panchayat Raj, Ranga Reddy Dist.
The District Treasury Officer, Ranga Reddy District,
The Account General, A.P.Hyderabad,.
Copy to:
O.S.D. to Minister (PR) /P.S to Prl.Secy to Govt.(PR).
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER